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inois Comerce Commission
RAIL CAFETY SECTION
Kaskaskia Regional Port District,
a Municipal Corporation,

Petitioner,
NO. T02-0094

VS,

Illinois Department of Transportation
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Respondent.

PETITION FOR SUPPLEMENTAL ORDER

Comes now Kaskaskia Regional Port District and requests an additional 75 days
from April 20, 2004, in which to complete the above identified project and in support
thereof states:

1. Previously, the Port District requested additional time because the asphalt
suppliers were not able to supply the necessary asphalt until April, 2004.

2. During the months of March and April, the General Contractor anticipated
that all the necessary dirt work would be comﬁleted. However, due to excessive water at
the site, the necessary dirt work could not be performed. The project cannot be
completed due to this environmental factor, by April 20, 2004,

3. Moreover, the utility adjustments along Illinois Route 154 were not
performed in a timely fashion by the utility companies, thus delaying the performance by

our contractors.
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4. These matters were beyond the control of the Kaskaskia Regional Port
District.

WHEREFORE, Petitioner requests an additional 75 days within which to
complete the project.

Respectfully submitted,
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Stephen P. McGlymn
116 South Charles Street
Belleville, I1. 62220
(618) 234-8800



